
December 15, 2020 

Ms. Diane Salkie 

de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 

(908) 735-9315 
(908) 735-2132 FAX 

A TIN: lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 99- November 2020 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. Salkie: 

VIA ELECTRONIC MAIL 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9 
Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in 
Section (d) that delayed and complicated the completion of the RM 10.9 RA. These issues have 
been resolved by the Region's approval of the long-Term Monitoring and Maintenance Plan 
(l TMMP) and the RM 10.9 RA Final Construction Report. 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• None. 

Correspondence 

• On November 3, CPG provided responses to EPA Region 2 (Region 2) comments on the 
Draft RM 10.9 RA l TMMP Year 5 Report to Region 2. 

• On November 15, CPG delivered the October 2020 Progress Report to Region 2. 

• CPG reviewed and prepared responses to Region 2 comments on the Draft RM 10.9 RA 
l TMMP Year 5 Report. . 
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(b) Results of Sampling and Tests 

• NIA 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for construction completion and monitoring 

• CPG will respond to additional Region 2 comments on the revised Draft RM 10.9 RA 
LTMMP 2017 Annual Visual Cap Monitoring Report. 

• CPG will respond to Region 2 comments on the revised Draft RM 10.9 RA LTMMP 2018 
Annual Visual Cap Monitoring Report. 

• CPG will respond to any additional Region 2 comments on the Draft RM 10.9 RA LTMMP 
Year 5 Report. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays 

• NIA 

If you have any questions, please contact Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

Willard Potter 
CPG Project Coordinator 

cc: Christopher Jimenez, EPA Region 2 
Sarah Flanagan, EPA Region 2 Office of Regional Counsel 
Frances Zizila, EPA Region 2 Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
David Marabello, COM-Smith 
Scott Kirchner, COM-Smith 
Elizabeth Franklin, US Army Corps of Engineers 
Reyhan Mehran, NOAA 
Clay Stern, FWS 
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Doug Simmons, AECOM 

sz 
de maximis 
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